Connecticut Department of Transportation

State Projects Scheduled for Advertising
October 2020 through September 2021

Updated: 10/9/20

Project Location Route Description Improvement Scope Code
Advertising Date: 10/7/20
0083-0263 MILFORD CT 162 Replace Br 06755 o/ Turtle Creek BRIDGE REPLACEMNT NO ADD CAP F
0126-0174 Shelton-Derby SR 712 Rehab Br 01659 over the Housatonic River MINOR BRIDGE REHABILITATION G
Advertising Date: 11/4/20
0036-0203 Derby-Seymour cT8 Resurfacing, Bridge Rehab & Safety RESURFACING BY CONTRACT M
Improvements - RFQ (Design-Build)
0042-0317 EAST HARTFORD CT2 Resurfacing & Median Replacement RESURFACING BY CONTRACT M
Advertising Date: 11/11/20
0061-0152 HAMDEN Skiff St Rehab & Widen Br 00783 o/ Rte 15 BRIDGE RESTORATION NO ADD CAP G
0076-0223 MANCHESTER 1-384 Rehab Br 06884 & 06885 (culverts) o/ Porter BRIDGE REPLACEMNT NO ADD CAP E
Brook
0140-0175 THOMASTON SR 807 Retaining Wall Slope Stabilization SLOPE STABILIZATION D
Advertising Date: 11/18/20
0162-0156 Winchester/Torringt Replace Various Tanks in Winchester & FACILITY REHABILITATION E
on Torrington
0171-0412 FARMINGTON Colt Highway Construct Ctfastrak Commuter Lot COMMUTER PARKING LOTS E
0171-0445 DISTRICT 1 Replace Salt Shed Roofs in Various Towns FACILITY REHABILITATION D
Advertising Date: 11/25/20
0032-0149 COVENTRY UsS 44 Replace Br 06851 (Culvert) o/ Olson's Brook CONSTRUCT CULVERT E
0135-0336 STAMFORD SR 790 Rehab Br 03682 o/ Rippowam River BRIDGE REPLACEMNT NO ADD CAP E
Advertising Date: 12/2/20
0172-0481 DISTRICT 2 Replace Various Tanks in Old Saybrook & FACILITY REHABILITATION E
Franklin
0174-0426 DISTRICT 4 Replace Salt Shed Roofs in Barkhamsted & FACILITY REHABILITATION C
Farmington
Advertising Date: 12/9/20
0141-0156 THOMPSON 1-395 Replace Br 06706 (Culvert) o/ Brook BRIDGE REPLACEMNT NO ADD CAP D
Advertising Date: 12/16/20
0171-0446 DISTRICT 1 Replace Various Tanks in Newington & FACILITY REHABILITATION E
Meriden
Advertising Date: 12/23/20
0053-0190 GLASTONBURY Trail Trail Connections to Putnam Br Walkway BICYCLE/PEDESTRIAN FACILITY G
Advertising Date: 12/30/20
0051-0272 FARMINGTON CT 177 Rehab Br 01487 over Farmington River MINOR BRIDGE REHABILITATION E
0170-3545 STATEWIDE Various Replace Highway Sheet Aluminum Signs SIGNING F
Advertising Date: 1/6/21
0092-0685 NEW HAVEN Ferry Street NHS - Replace Br 03998 o/ Amtrak RR BRIDGE REPLACEMNT NO ADD CAP G

Scope Codes:

A-
B-
C-
D-
E-
F-
G-
H-

From
LESS THAN
$100,000
$200,000
$500,000
$1,000,000
$2,500,000
$5,000,000
$7,500,000

To From To
$100,000 - $10,000,000 $14,999,999
$199,999 J- $15,000,000 $19,999,999
$499,999 K- $20,000,000 $29,999,999
$999,999 L - $30,000,000 $39,999,999
$2,499,999 M - $40,000,000 $59,999,999
$4,999,999 N - $60,000,000 $89,999,999
$7,499,999 O - $90,000,000 $119,999,999
$9,999,999 P - $120,000,000 $159,999,999

Page 1 of 4

Q - $160,000,000
R - $200,000,000
S - $250,000,000
T - $300,000,000
U - $400,000,000
V - $500,000,000
W - $600,000,000

To
$199,999,999
$249,999,999
$299,999,999
$399,999,999
$499,999,999
$599,999,999
AND OVER

From



Connecticut Department of Transportation

State Projects Scheduled for Advertising
October 2020 through September 2021

Updated: 10/9/20

Project Location Route Description Improvement Scope Code
Advertising Date: 1/13/21
0093-0222 NEWINGTON Training & Data Center Roof Replacements FACILITY REHABILITATION E
0173-0504 DISTRICT 3 Various Replace Highway lllumination System ILLUMINATION H
Advertising Date: 1/27/21
0063-0719 HARTFORD Sigourney Street Rehab Br 03023 o/ Capitol Ave & Amtrak BRIDGE SPRSTUCTRE REPL NO ADD CAP |
0160-0153 Willington-Union 1-84 SFY21 Pavement Preservation - Ultra-Thin THIN RESURFACE TREATMENT |
0172-0500 DISTRICT 2 Various SFY21 District 2 Pavement Preservation - THIN RESURFACE TREATMENT |
Ultra-Thin
0174-0441 DISTRICT 4 Various SFY21 District 4 Pavement Preservation - LIQUID SURFACE TREATMENT E
Chip Seal
Advertising Date: 2/24/21
0094-0256 NEW LONDON 1-95 NB NHS - Rehab Br 03819 - NB Gold Star (Phs MINOR BRIDGE REHABILITATION L
1A) (CN)
0096-0204 NEWTOWN 1-84 Exit 11 Intersection Improvements @ Rt 34/SR 490 MAJOR INTERSECTION J
0102-0295 NORWALK 1-95 NHS - Median Barrier/Resurfacing CONCRETE BARRIER RAIL N
Advertising Date: 3/17/21
0042-0325 EAST HARTFORD 1-84 NHS - Rehab Br 05844A o/ CT 15 BRIDGE RESTORATION NO ADD CAP F
Advertising Date: 4/7/21
0007-0250 BERLIN-WETH. US 5/CT 15 Installation of CTSS w/ CV Tech (Phase 1) COMPUTERIZED TRAFFIC SIGNAL SYSTEM  H
0173-0415 TRUMBULL CT 25 Rehab Br 06750 (Culvert) o/ Unnamed Brook MINOR DRAINAGE E
0320-0016 WINDSOR LOCKS RAIL Hartford Line - Windsor Locks Station FACILITY CONSTRUCTION M
Advertising Date: 4/14/21
0083-0267 Milford/Stratford us1 NHS - Rehab Br 00327 (Devon) o/ Housatonic BRIDGE DECK REPLACEMENT |
River
Advertising Date: 4/28/21
0301-0192 STAMFORD Replace Catenary for Stamford Yard Lead FACILITY REHABILITATION G
Tracks & Car Wash Facility
Advertising Date: 5/5/21
0055-0142 GRANBY CT 10/US 202 Major Intersection Impr at CT 20/189 MAIJOR INTERSECTION G
0172-0476 DISTRICT 2 Various Replace Traffic Control Signals in Various TRAFFIC SIGNAL INSTALLATION F
Locations
Advertising Date: 5/12/21
0171-0415 Farmington/Cromw RT 9/72 RT 9/72 CCTV Installation TRAFFIC SIGNAL INSTALLATION |
ell
0171-0416 Cromwell/Middleto RT9 RT 9 CCTV Installation TRAFFIC SIGNAL INSTALLATION F
wn
Advertising Date: 5/19/21
0140-0174 THOMASTON CT8SB NHS - Rehab Br 01729 o/ Reynolds Bridge BRIDGE DECK REPLACEMENT E

Road

Scope Codes:

From To From To
A- LESSTHAN $100,000 - $10,000,000 $14,999,999
B - $100,000 $199,999 J- $15,000,000 $19,999,999
C- $200,000 $499,999 K- $20,000,000 $29,999,999
D - $500,000 $999,999 L - $30,000,000 $39,999,999
E- $1,000,000  $2,499,999 M - $40,000,000 $59,999,999
F- $2,500,000  $4,999,999 N - $60,000,000 $89,999,999
G- $5,000,000  $7,499,999 O - $90,000,000 $119,999,999
H- $7,500,000  $9,999,999 P - $120,000,000 $159,999,999
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Q - $160,000,000
R - $200,000,000
S - $250,000,000
T - $300,000,000
U - $400,000,000
V - $500,000,000
W - $600,000,000

From To
$199,999,999
$249,999,999
$299,999,999
$399,999,999
$499,999,999
$599,999,999
AND OVER



Connecticut Department of Transportation

State Projects Scheduled for Advertising
October 2020 through September 2021

Updated: 10/9/20

Project Location Route Description Improvement Scope Code
Advertising Date: 6/2/21
0028-0206 COLCHESTER Various Rehab/Replace Bridges (culverts) 06696, BRIDGE REPLACEMNT NO ADD CAP E
06781 & 06820
0173-0486 DISTRICT 3 Various Replace Traffic Signals at Various Locations SIGNAL SYSTEM IMPROVEMENT F
0173-0487 DISTRICT 3 Various Replace Signals at 2 SLOSSS Locations TRAFFIC SIGNAL INSTALLATION D
0301-0507 STAMFORD Stamford Transportation Center FACILITY REHABILITATION K
Improvements
Advertising Date: 6/9/21
0108-0189 Plainfield/Sterling Trail Moosup Valley State Park Trail (CN) PEDESTRIAN WALKWAY E
Advertising Date: 6/16/21
0018-0135 BROOKFIELD US 202 Intersection Improvements at Various INTESECTION REALIGNMENT F
SLOSSS Locations
Advertising Date: 6/30/21
0173-0494 DISTRICT 3 Various Replace Traffic Signals at Various Locations TRAFFIC SIGNAL INSTALLATION F
Advertising Date: 7/7/21
0036-0184 DERBY CT 34 Reconstruction from Bridge St. to Ausonio Dr. RECONSTRUCTION NO ADD CAP |
Advertising Date: 7/14/21
0030-0097 Columbia/Coventry  Trail Hop River State Park Trail (CN) PEDESTRIAN WALKWAY F
0040-0144 EAST HADDAM CT 151 Replace Br 06887 (culvert) o/ Shady Brook CONSTRUCT CULVERT E
Advertising Date: 7/21/21
0117-0159 RIDGEFIELD CT 35 (Main St) Int. Impr. Between Prospect & Governor RECONSTRUCTION NO ADD CAP F
0301-0195 DARIEN Darien Railroad Station Improvements FACILITY REHABILITATION K
Advertising Date: 7/28/21
0040-0141 EAST HADDAM CT 82 Rehab Br 01138 o/ CT River BRIDGE RESTORATION NO ADD CAP L
0105-0209 OLD SAYBROOK CT 154 Replace Br 01386 o/ Back River BRIDGE REPLACEMNT NO ADD CAP E
Advertising Date: 8/4/21
0095-0255 NEW MILFORD Construction of a new Maintenance Facility FACILITY CONSTRUCTION G
0100-0180 NORTH HAVEN 1-91/CT 40 Replace Highway Signs & Supports SIGNING |
0132-0139 SOUTH WINDSOR 1-291 & King St NHS - Rehab Br 05944 o/ Podunk River BRIDGE RESTORATION NO ADD CAP F
0171-0440 DISTRICT 1 Various Horizontal Curve Signs & Pavement Markings SIGNING E
0172-0490 DISTRICT 2 Various Replace Highway Signs & Supports SIGNING |
Advertising Date: 8/11/21
0128-0153 SIMSBURY CT 10 NHS - Replace Br 00653 o/ Hop Brook BRIDGE REPLACEMNT NO ADD CAP E
0158-0215 WESTPORT uUs1 Various Intersection Improvements MAIJOR INTERSECTION G
0171-0454 DISCTRICT 1 Various Midblock Crosswalk Upgrades BICYCLE/PEDESTRIAN FACILITY B

Scope Codes:

A-
B-
C-
D-
E-
F-
G-
H-

From To
LESS THAN $100,000

From To
- $10,000,000 $14,999,999

$100,000 $199,999 J- $15,000,000 $19,999,999
$200,000 $499,999 K- $20,000,000 $29,999,999
$500,000 $999,999 L - $30,000,000 $39,999,999
$1,000,000  $2,499,999 M - $40,000,000 $59,999,999
$2,500,000  $4,999,999 N - $60,000,000 $89,999,999
$5,000,000  $7,499,999 O - $90,000,000 $119,999,999
$7,500,000  $9,999,999 P - $120,000,000 $159,999,999
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From
Q - $160,000,000
R - $200,000,000
S - $250,000,000
T - $300,000,000
U - $400,000,000
V - $500,000,000
W - $600,000,000

To

$199,999,999
$249,999,999
$299,999,999
$399,999,999
$499,999,999
$599,999,999
AND OVER



Connecticut Department of Transportation

State Projects Scheduled for Advertising
October 2020 through September 2021

Updated: 10/9/20

Project Location Route Description Improvement Scope Code
Advertising Date: 8/25/21
0086-0092 MORRIS CT 109 Replace Br 05417 (culvert) o/ Brook BRIDGE REPLACEMNT NO ADD CAP E
0143-0192 TORRINGTON Construct Bridge and Signs & Markings FACILITY RECONSTRUCTION J
Facilities
0171-0441 DISTRICT 1 Various Replace Traffic Signals at Various Locations TRAFFIC SIGNAL INSTALLATION F
Advertising Date: 9/1/21
0106-0130 ORANGE CT 15 Interchange 57/58 Improvements at CT 34 INTESECTION REALIGNMENT E
0120-0095 SALEM CT11 Rehab Br 06780 (culvert) o/ Brook BRIDGE REPLACEMNT NO ADD CAP E
Advertising Date: 9/15/21
0011-0156 BLOOMFIELD CT 178 Replace Br 01489 over Beaman Brook BRIDGE REPLACEMNT NO ADD CAP F
Advertising Date: 9/22/21
0015-0382 BRIDGEPORT 1-95 NB Widen Br 03532 to Increase Exiting Capacity REVISE INTERCHANGE RAMPS G
at Exit 27A to CT 8 NB
0148-0209 WALLINGFORD SR 702 Rehab Br 06537 (culvert) o/ Wharton Brook BRIDGE REPLACEMNT NO ADD CAP E
Advertising Date: 9/29/21
0162-0155 WINCHESTER SR 800 Replace Br 00617 o/ Mad River BRIDGE REPLACEMNT NO ADD CAP F

Scope Codes:

A-
B-
C-
D-
E-
F-
G-
H-

From
LESS THAN
$100,000
$200,000
$500,000
$1,000,000
$2,500,000
$5,000,000
$7,500,000

To From To From To
$100,000 - $10,000,000 $14,999,999 Q - $160,000,000 $199,999,999
$199,999 J- $15,000,000 $19,999,999 R - $200,000,000 $249,999,999
$499,999 K- $20,000,000 $29,999,999 S- $250,000,000 $299,999,999
$999,999 L - $30,000,000 $39,999,999 T - $300,000,000 $399,999,999
$2,499,999 M - $40,000,000 $59,999,999 U - $400,000,000 $499,999,999
$4,999,999 N - $60,000,000 $89,999,999 V - $500,000,000 $599,999,999
$7,499,999 O - $90,000,000 $119,999,999 W - $600,000,000 AND OVER

$9,999,999 p-

$120,000,000 $159,999,999
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